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Gentlemen: 

We are requesting a modification to work, under Part 32 of the Rocky Flats Plant (RFP) 
Interagency Agreement (IA), for the Operable Unit (OU) No. 8 Final Phase I RFI/RI 
Workplan. In addition, we are requesting an extension, under Part 42 of the IA, for the 
Table 6 milestone dates of the Draft and Final Phase I RFURI Repoi-ts for OU-8, 

The modification of work is necessary to enable the continuation of IA activities at OU-8. 
We are proposing to subdivide the Individual Hazardous Substance Sites (IHSSs) in 
OU-8 into two groups. One group will be IHSSs beneath or immediately proximate to 
buildings, where IA work will be tied to building cleanup, The second group will be 
IHSSs that we believe will not be impacted by building cleanup. We propose to modify 
the Final Phase I RWRI Workplan for OU-8 such that only IHSSs not tied to building 
cleanup are included. The IA activities for the remaining IHSSs will be scheduled to 
accommodate building cleanup. We have submitted a strategy for evaluating industrial 
area OU IHSSs with regard to building cleanup impacts to the U.S. Environmental 
Protection Agency, Region VIII, (EPA) and Colorado Department of Health (CDH) in a 
separate correspondence. Please note that we have had informal discussions with EPA 
and CDH on this strategy since September 1993. 

W e  request that EPA and CDH review our IHSS evaluation strategy and provide 
comments to us by March 9, 1994. In addition, we request that EPA and CDH agree in 
piinciple to the modification of work proposed in this correspondence. 

Table 6 of the IA stipulates that the Draft and Final Phase I RFI/RI Report milestones for 
OU-8 are February 14 and July 12, 1994. The good cause for our extension request is the 
modification of work requested in this correspondence. Our request for an extension of 
these IA milestones is dependent upon your approval of the request for modification to 
work at OU-8. An additional. issue regarding our request for an extension is that of 
funding limitations for Phase I RFURI field work for OU-8. The IT92 and FY93 
funding for OU-8 were insufficient to achieve the Table 6 milestones, independent of my 
tie to building cleanup. 
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We propose to provide you with dates for completing the Draft and Final Phase I RFyEiI 

approval for the modification to work, (2) comments on the industrial area MSS 
evaluation by March 9,1994, and (3) approval of our extension request. 

Reports for OU-8 by A p d  18,1994. This assumes that we have received your (1) . ,  

. ... _- -. . ... .~ th~-t~.*.~-i'~sue-s"co-nt~n~~ in "~is~correspondeice. c.-n-b-e-.fii--er .dist-ussEd;..we __ 
request that a meeting be convened as soon as possible so that we may assist you in 
making your determinations. 

Sincerely, 

*Manager 
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JAN 3 1 1994 
M. Hestmark & G. Baughrnan 
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cc: 
A. Rampertaap, EM-453 
M. McBride, M E R ,  RFO 
R. Schassburger, ER, RFO 

D. Brockman, AMESH, RFO- - 
S. Olinger, DAMESH, RFO 
5. Hutman, AMSS, E O  
D. Ruscitto, AMFO, RFO 
R. Birk, ER, RFO 
B. Thatcher. ER, RFO 

M, RIPY, pcc, WQ - .  _ _ _  I _ _ I _ . _  

J. Schieffelin, CDH 
H. Ainscough, CDH 
W. Fraser, EPA 
S. Stiger, EG&G 
B. Peterman,. EG&G 
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